
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending May 30th, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 32% Est. Date of Completion – Fall 2006 http://www.newbaybridge.org
Complete – 16% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project

Total
Percent

Complete

FOUNDATIONS
Coffercells Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 0 17 160 10.63%
Pile-head to Footing Box Connections 0.25 0.75 12 6.25%
PRECAST YARD
Panels Poured 3 24 876 2.74%
Segments Poured 1 7 450 1.56%

 Pier table mock-up – Erecting falsework for blisters and deck
 Third concrete transport barge arrived – all three barges and ice plant will undergo certification

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E and 15E – Continue welding pile-head connection plates
 Pier 14E – Pour 1.5m grout seal in annular space and start dewatering footing box
 Pier 13E and 12E – Drive and splice piles
 Pier 11E – Prepare for driving operations
 Pier 9E – Place gravel bedding
 Footing Boxes for Piers 10E and 9E are estimated to arrive June 10, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast one segment next week
 Cast five panels next week
 Load test straddle carrier next week
 Casting bed #3 – Expected completion date of assembly is for mid-June

OTHER
 Pier table mock-up – Continue erecting falsework



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 10% Est. Date of Completion – Summer 2004
Complete – 0% Project Cost: 5.5M

 Description: Construction of a 468m2 electrical substation and maintenance facility, demolition
of the existing substation and garage, and retrofit of the Yerba Buena Island Tunnel.  

 1st working day: 4/30/03
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

 Shifted lanes to the south and restriped the lower deck 
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

 Set K-rail from Bent 31 to 48, and install scaffolding behind the K-rail

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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